0062786

Change Number ‘ Federal Facility Agreement and Consent Order ' Date:
‘ Change Control Form
M-16-04-02 Do not use blue ink. Type or print nsing black ink. September 7, 2004
Qriginator: Phone:
K. D. Bazzell, RL River Corridor Project 509-376-0463 : 7
D. E. Jackson, RL Office of Environmental Services 509-376-8066 - o e I
Class of Change:
- [ X]1- Signatories ‘ [ ]I - Executive Manager r [ 111 - Project Manager

Change Title: '

Modify Comapletion Date and Tri-Party Agreement Milestones for the 300 Area Remedial Actions {Tri-Party Agreement Milestone
Series M-016) .

l- Description/Justification of Change:

In October 2001, the U.S. Department of Energy, Richland Operations Office, (RL), the State of Washington, Department of
Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA), hereinafter referred to as the Parties, entered info
negotiations for cleanup schedules consistent with the common objective to achieve remediation of waste sites and facilities located
along the Columbia River by September 30, 2018. The negotiations were formalized with the approval of Tri-Party Agreement

|t change packages.

To accelerate cleanup work along the Columbia River, the U.S. Department of Energy (DOE) issued a Request for Proposal in
March 2002 to pursue procurement of a new, firsi-of-a-kind closure contract. The contracting approach was designed to accelerate
risk reduction and closure of 210-square-miles beginning at the shores of the Columbia River and extending inland to the middle of
t the Hanford Site. In the December 2003/January 2004 timeframe, DOE sclicited input from prospective Offerors, other interested
parties and industry to ensure that this contracting approach was an effective way to close the Hanford Site River Corridor. Asa
result, major changes were made to the RFP and RL reissued it in July 2004. Proposals are due back by September 23, 2004, and
contract award is scheduled for January 31, 2005. The selected contractor will then have 180 days (6 months) to subrmt a baseline
and schedule for the River Corridor workscope.

The existing September 30, 2004, completion date for Tri-Party Agreement Milestone M-016-63, Submit a Schedule and Tri-Party II
Agreement Milestones to Complete Interim Remedial Actions for the 300-FF-2 waste sites and confirmatory sampling of the 300- |
FF-2 Candidate States Inside the Fence, was predicated on the selection of the River Corridor Contractor by December 2003

| which did not occur. Despite the fact that the contract has not been awarded, the Parties have agreed to changes to the M-016
milestone series. A new Tri-Party Agreement Interim Milestone (M-016-69) was added to accelerate the 300 Area remedial

Description/Justification of Change and Tri-Party Agreement milestones are continued on pages 2-3 of this Tri-Party Agreement
change package..
Impact of Change:

Modify Tri-Party Agreement Major Milestone M-016-00B, Tri-Party Agreement Interim Milestone M-016-63, and establishes a
new Tri-Party Agreement Interim Milestone M-016-69. Tri-Party Agreement Interim Milestones M-015-60, M-016-61, M-016-62
and M-016-64, remain unchanged.

Modifies regulatory requirements governing Hanford remediation activities. Administrative action required to incorporate this i
change into Appendix D.

Affected Documents:

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site interal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engmeemgé %ntrol Documents; Pro;ect Management Plans, and, if appropnate LDR Report requirements).
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actions completion date (excludes the 618-10 and 618-11 Burial Grounds) by 3 years to correspond with the new contract strategy;
clarified the existing M-016-00B milestone so that remedial action of the 618-10 and 618-11 Burial Grounds will still be completed
by the September 30, 2018 commitment date; and the existing Tri-Party Agreement Interim Milestone, M-016-63, was delayed 15
months to accommodate the new contract baseline development schedule. Changes to existing milestones and proposed milestones
are identified on page 2 of this Tri-Party Agreement Change Request. It should be noted that Tri-Party Agreement Interim Milestones
M-016-60, M-016-61, M-016-62, and M-016-64 remain unchanged by these negotiations.

Modifications/deletions of existing milestones are denoted using strikeeut; additions are denoted with shading.

Milestone . _ Completion
Nusither Milestone Descnptxon Date
Completion of all interim remedial actions is defined as the completion of the interim ROD
requirements in accordance with an approved RD/RA work plan and obtain EPA end/er

M-016-00B Eeeleg—y approval of the appropnatc prolect closeout documents. -Gemple&e&«&i 09/30/2018

rformation-Date e as-defined-in-the A plar Thedlsposmonof
1mpcd1ng surplus fac111t1es will be performed in accordance wnh milestone M-094-00.

Complete interim remedial actions for at least 3 of the following high environmental priority
M-016-60 300-FF-2 waste sites (316-4, 618-2, 618-3, 618-5, 618-7) and complete confirmatory 12/31/2006
sampling of 300-FF-2 candidate sites 300-7 and 300-9

Complete interim remedial actions for the remaining high environmental priority 300-FF-2

M0IGEL | octe sites (3164, 618:2, 618-3, 618:5 and 618-7)

12/31/2008

Complete interim remedial actions for the following 300-FF-2 waste sites: 300-8, 300-18,
M-016-62 300-VTS, 316-4, 600-47, 600-259, 618-2, 618-3, 618-5, 618-7, 618-8, and 618-13 (See 12/31/2012
Table I in Tri-Party Agreement Change Request M-16-01-06

Submit a schedule and Tri-Party Agreement milestones to complete interim remedial actions
for the 300-FF-2 waste sites and confirmatory sampling of the 300-FF-2 candidate sites. The
milestone deliverable shall include at least: 1) a schedule for submittals of any documents
requiring EPA and/erEeelogy approval (e.g., remedial design/remedial action work plans,
etc.); 2) a schedule that defines dates for initiatin, aod completing interim remedial actions
at groups of waste sites and impeding facilities;;jand 3) a Tri-Party Agreement change
package that includes milestones for groups of waste sites and u’npedmg facnhtlcs that will
ensure completlon of M—016 00B. § and-4)-a 3 :

M-016-63

Complete interim remedial actions for the following 300-FF-2 waste sites: (300-259,
M-016-64 | 303-M SA, 303-M UOF, UPR 300-46, UPR 300-17, and 618-1) (See Table 2 in Tri-Party 9/30/2010
Agreement Change Request M-016-01-06)
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Modifications/deletions of existing milestones are denoted using stsikeeut; additions are denoted with
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